
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.12
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000511
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 28-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 1 / 36 HSR's: 0 / 17 NCR's: 0 / 16 

Item Title Detail

1 Critical Weld Repairs (CWRs) B-CWR-006 Floorbeams FB-01-080 and FB-02-080 remove and replace 

non-SPCM tack welds with SPCM tack welds (correct electrode).

2 Major component movement OBG Production:

Welding floorbeams

Fit-up T-Stiffeners to OBG Skin Plates.  

77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:

Welding Longitudinal Stiffener to Skin Plate,

QA UT of Shear Link webs and flanges.

114m Tower Mock-up:

No welding observed.

Deck Plate Mock-up:

Deck Splice performed last night without QA observation (see meetings)

Splice plate bending cancelled due to defective equipment.

3 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

ZPMC informed ABF and Caltrans that they welded the OBG Deck Plate 

Mock-up splice last night around midnight.  Caltrans was not informed this 

would be performed and no inspectors were scheduled for this shift (ZPMC 

suspended night shift on 11-25-07).  ABF Fabrication Manager David 

Williams told ZPMC they should inform ABF and Caltrans ahead of time to 

allow for scheduling.  ZPMC will submit a revised WPS for this weld.  The 

WPS used has the “Root Treatment – Backgouge” block checked, but the 

backing bar is to remain in place.

ZPMC informed ABF and Caltrans that they will perform a SMAW Fillet 
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Weld Soundness Plate (PQR).

ZPMC gave ABF and Caltrans revised schedules for the Tower and Deck 

Mock-ups.  The Deck Mock-up schedule includes bending of the closed-rib 

splice plates tonight at 5pm and completion of the mock-up scheduled for 

11-30-07.

4 Key conversations Caltrans Level III spoke with ABF Level III Steve Lawton and Level II 

Warren Buehler about the progression of the Closed-rib PJP UT Procedure 

development testing.  ABF has been calibrating and testing with Oil (ATF).  

On Monday the group had discussed calibrating with Oil and testing with 

Cellulose to compensate for any differences.  ABF demonstrate to QA today 

that the difference between testing with oil compared with cellulose 

amounted to 1% screen height deviation or less.  ABF will continue 

development with using oil for both calibration and testing.  This decision 

was based upon concern for possible rusting of the calibration standards, 

and the minimal deviation between the oil and cellulose during testing.

5 Quality Assurance Inspectors per shift 5 Day Shift (Acuna, Hernandez, Franco, Tracy, Viars)

4 Swing Shift (Berger, Croff, Dixon, Jobes)

0 Graveyard Shift (Cancelled by ZPMC)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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